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MIAMI - DADE COUNTY AVIATION DEPARTMENT "
UPCOMING PROJECTS FOR ADVERTISE,BID/AWARD !
SIX MONTH FORECAST- (ENHANCED)

og/01/08 - 0O3/02/09 === .

MIAMI INTERNATIONAL AIRPORT

INVITATION TO BID (I.T.B.)

PROJECT # ESTIMATED ESTIMATED FEE PROJ.MGR. = = -cmeeeecceeeeen CONTRACT MEASURES ---c-mmmmmmmmmee
PROJECT NAME ADVERTISE DUE DATE /STATUS PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
ITB MCC-8-07 MISCELLANEOUS CONSTRUCTION 11/18/08 12/19/08 50,000,000 A. SAKS
CONTRACT 3058767048
SUBTOTAL: 1 $50,000,000
PROF. ENGAGEMENT AGREEMENT-PROJECT SPECIFIC
PROJECT # ESTIMATED ESTIMATED FEE PROJ.MGR. = -ecccceeeeeeee- CONTRACT MEASURES ---semmmmmmmmeee
PROJECT NAME ADVERTISE DUE DATE /STATUS PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
E07-MDAD-03ESP MIA MOVER FIXED FACILITIES 09/18/08 10/17/08 5,000,000 M. MOSS 25.00%
CONSTRUCTION SERVICES 3058691421
E08-MDAD-02 PAVEMENT MANAGEMENT SYSTEM 10/03/08 11/07/08 500,000 S.RANSOM 20.00%
3058693883
E08-MDAD-03 STORMWATER SAMPLING AND 10/15/08 11/21/08 1,000,000 P.BETANCOURT 5.00%
MONITORING 3058767345
E08-MDAD-04 STORMWATER POLLUTION 10/15/08 11/21/08 500,000 P.BETANCOURT 5.00%
PREVENTION PLAN 3058767345
E08-MDAD-05 UTILITIES MASTER PLAN 10/03/08 11/07/08 4,500,000 S. RANSOM 5.00%
3058693883
SUBTOTAL: 5 $11,500,000
REQ. FOR PROPOSAL/REQ. FOR QUALIFICATION
PROJECT # ESTIMATED ESTIMATED FEE PROJ.MGR. = = -cmeeeecceeeeen CONTRACT MEASURES ---c-mmmmcmmmmee
PROJECT NAME ADVERTISE DUE DATE /STATUS PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
RFP-MDAD-01-08 RETAIL FOOD & BEVERAGE * 06/17/08 A  09/19/08 M. GEORGES
CONCESSIONS PROGRAM 2008 TBD 3058767939
RFQ-MDAD-08-01 RFQ FOR PROPERTY APPRAISAL 10/02/08 10/29/08 1,000,000 A.SAKS
SERVICES TBD 3058767048
SUBTOTAL: 1 $1,000,000

(*) Voluntary ACDBE Participation

\ Note: Construction Budget Amounts are from Capital Project Fact Sheet (CPFS). A = Actual Advertise, Proposal, and Bid Dates

Contract Measures: BP = Bid Preference, NM = No Measures, SA = Set-Aside, SF = Selection Factor, SG = Subcontractor Goals, TSA = Trade Set - Aside, TBD = To Be Determined

CBE-A/E=Community Business Enterprise-Architectural/Engineering, CSBE=Community Small Business Enterprise, CWP=Community Workforce Program
DBE=Disadvantaged Business Enterprise, LSCR=Local Small Car Rental, LDB=Local Developing Business, SBE=Small Business Enterprise

Visit our Website at: www.Miami-Airport.com
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MIAMI INTERNATIONAL AIRPORT

SPECIALIZED PROCUREMENT PROJECTS

Created: 9/9/2008

PROJECT # ESTIMATED ESTIMATED FEE PROJ.MGR. = = -cmeeeecceeeeen CONTRACT MEASURES ---c-mmmmmmmmmee
PROJECT NAME ADVERTISE DUE DATE /STATUS PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
EOI-01-08 EXPRESSIONS OF INTEREST-MIXED 08/15/08 A  10/15/08 L. JOHNSON
USE/HOTEL DEVELOPMENT, PH. Il TBD 3058768065
SUBTOTAL: 1 $0
MAINTENANCE
ESTIMATED PROJ.MGR. - CONTRACT MEASURES ---------------
PROJECT # PROJECT NAME ADVERTISE OPEN BIDS  CONST.BUDGET PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
CO55A MIA BLDG 3094 & 3095 REFURBISHMENT 6/25/08 A 9/17/08 $7,193,000.00 D.PALMER 24.00% 29.00%
(305) 876-7565
SUBTOTAL: 1 $7,193,000.00
MISC CONST CONTRACT
ESTIMATED PROJ.MGR. e CONTRACT MEASURES ---------------
PROJECT # PROJECT NAME ADVERTISE OPEN BIDS  CONST.BUDGET PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
D105A MIA DOLPHIN & FLAMINGO GARAGES 9/25/08 10/22/08 $5,055,000.00 M. JOHNSON
REFURBISHMENT (305) 876-0195
LO16A MIA NORTHSIDE BLDG 805 FENCE RELOCATION 10/16/08 11/12/08 $62,000.00 E.PEREZ
(305) 869-3659
O015A MIA NEW PARKING AREA NW 36 ST & 49 AVE 10/1/08 10/8/08 $1,537,000.00 P.SMITH
(305) 876-7051
SUBTOTAL: 3 $6,654,000.00
FAC. IMP. PROJECTS
ESTIMATED PROJ.MGR. - CONTRACT MEASURES ---------------
PROJECT # PROJECT NAME ADVERTISE OPEN BIDS  CONST.BUDGET PHONE # CBE-A/E CSBE CWP DBE LSCR LDB SBE
HOB63A MIA TERMINAL LOWER VEHICULAR DRIVE 10/15/08 11/19/08 $805,000.00 P.SMITH SA  29.00%
ACCESSIBILITY IMPROVEMENTS (305) 876-7051
SUBTOTAL: 1 $805,000.00

Note: Construction Budget Amounts are from Capital Project Fact Sheet (CPFS). A = Actual Advertise, Proposal, and Bid Dates

Contract Measures: BP = Bid Preference, NM = No Measures, SA = Set-Aside, SF = Selection Factor, SG = Subcontractor Goals, TSA = Trade Set - Aside, TBD = To Be Determined

CBE-A/E=Community Business Enterprise-Architectural/Engineering, CSBE=Community Small Business Enterprise, CWP=Community Workforce Program
DBE=Disadvantaged Business Enterprise, LSCR=Local Small Car Rental, LDB=Local Developing Business, SBE=Small Business Enterprise

Visit our Website at: www.Miami-Airport.com
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MIAMI - DADE COUNTY AVIATION DEPARTMENT 'l
UPCOMING PROJECTS FOR ADVERTISE,BID/AWARD .“ Created: 9/9/2008
SIX MONTH FORECAST- (ENHANCED) 'j

MIAMI INTERNATIONAL AIRPORT

09/01/08 - 03/01/09
CAPITAL EXP. PROJECT
ESTIMATED PROJMGR. croeeeeeees CONTRACT MEASURES -------rnenon-
PROJECT#  PROJECT NAME ADVERTISE OPEN BIDS  CONST.BUDGET PHONE#  CBE-A/E CSBE CWP DBE LSCR LDB SBE
K001C COMMISSARY WAREHOUSE BUILDING 10/22/08  11/26/08 $162,000.00 P. SMITH
SUBTOTAL: 1 $162,000.00
GRAND TOTAL: 15 $77,314,000.00

Note: Construction Budget Amounts are from Capital Project Fact Sheet (CPFS). A = Actual Advertise, Proposal, and Bid Dates
Contract Measures: BP = Bid Preference, NM = No Measures, SA = Set-Aside, SF = Selection Factor, SG = Subcontractor Goals, TSA = Trade Set - Aside, TBD = To Be Determined

CBE-A/E=Community Business Enterprise-Architectural/Engineering, CSBE=Community Small Business Enterprise, CWP=Community Workforce Program
DBE=Disadvantaged Business Enterprise, LSCR=Local Small Car Rental, LDB=Local Developing Business, SBE=Small Business Enterprise
Visit our Website at: www.Miami-Airport.com




Ejp:9/1/08

North Terminal Development
Upcoming Projects for Advertising, Bid/Award

Six Month Forecast

Project

Number| Project Description Advertise | Bids Due | Constructio| Project Managet Phone Number
B732A2| RCF Apron and Fuel Loop 25-Sept-08 | 12-Nov-08| 18,000,000 | E. Perez 305-869-3659
B7461 | BC Level 3 Offices Remodel 25-Sept-08 | 12-Nov-08| 11,500,000 | E. Perez 305-869-3659
B741F | D-Extension Completion 16-0Oct-08 | 26-Nov-08| 4,000,000 E. Perez 305-869-3659
B763C | Remaining PCA/400 Hz work | 27-Nov-08 | 9-Jan-09 | 6,600,000 | E. Perez 305-869-3659
B732M | AB and CD Apron Completion | 11- Dec-08 | 23-Jan-09 | 3,500,000 | E. Perez 305-869-3659
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